
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:21 PM
Run date

Time

Reviewer: Awal, Mohammad 16-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 760 Date: 24-Feb-2013 Sunday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 265

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower . They started at 7:00
AM.

Jonathon , Robert , Ryan , Richard , Huang , & Mathew had to work on erection tower . Crews had to
disassemble the East side of the working platform at 150 meters . They had to remove the hand rails ,
plywood , joists , & the vertical supporting members

Nick had to fly the skip box to the site at 8:30 AM. Crews had to load the box with the materials , & fly
them out of the site . They started at 7:15 AM.

In addition to that , crews had to install the hand rail on the West side of the working platform to leave
the access open to the side spans . Crews were done at 10:30 AM.

After that , Robert & Richard had to work on the catwalk at 160 meters . Crews had to mobilize their
tools , equipments, & reroute the gas line , cut the welds , remove some of the bolts , & prepare to pull the
West catwalk out of the site . They started at 10:50 AM. Crews were done at 1:35 PM. Nicolaus flew the
West catwalk & set it on the W line at 1:40 PM.

Then , crews had to hook the basket to reach the top light fixtures , disconnect the power lines , &
prepare to remove the top truss from 160 to 145 meters . They were done at 3:00 PM.

Jonathon & Ryan had to work on the W line . Crews had to dismantle the platform , prepare to fly & set
the sections on the barge . They started at 11:00 AM.

In addition to that , crews had to work on the W line rigging materials in & out of the tower & work with
the other crews in all areas .

Huang & Mathew had to work on miscellaneous activities . Crews had to work on house keeping on the
top , snug , mark 1/2 turn , & tension the bolts on the orgami closure plates on the West side of the saddle
( Total 6 Bolts ) , & work with the other crews on the catwalk removal . They started at 11:00 AM.

In addition to that , crews had to work with the other crews in all areas , & work on the barricade
brackets at 123 meters .

All tower crews were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at
3:15 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 760 Date: 24-Feb-2013 Sunday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

8.00

No

0.00 0.00

JNM RICHARD CHOUINARDIronworker 0.00 8.00 0.00 8.00

APP MATTHEW MULLINGSIronworker 0.00 8.00 0.00 8.00

FOR HUA QIANG HUANGIronworker 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

JNM RYAN EVANCHIKIronworker 0.00 8.00 0.00 8.00

JNM Robert LarueIronworker 0.00 8.00 0.00 8.00

APP JONATHON BISKNERIronworker 0.00 8.00 0.00 8.00
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